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In accordance with Item 3 of the subject contract,

.

forwarded herewith are three (3) copi'é’é”a}mﬁ MTM .
Progress Report #12 on the Terrain Avoidance Radar

System for the period from 30 April 1958 to 31 May

1958.

A copy of this report is being sent direct to

of WADC.

Sales Engineer
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YOU CAN BE SURE ... if .rsWestinghouse
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MONTHLY PROGRESS REPORT #12

on the

TERRATN AVOIDANCE RADAR SYSTEM

For the period from

April 30, 1958 to May 31, 1958

G.0. AAN - 30465

NGTICE: This document contains information affecting the national
def?nse of the United States within the meaiing of the
Esplongge.Laws, Title 18, U.S.C., Section 793-79L. The
transmission or the revelation of its contents in any
manner to an unauthorized persoh is prohibited by law.

WESTINGHOUSE ELECTRIC CORP.

Air Arm Division

P.0, BOX 7L6

Baltimore 3, Maryland
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MONTHLY PROGRESS REFORT #12

on the

TERRATN AVOIDANCE RADAR SYSTEM

For the period from

April 30,1958 to May 31, 1958

Bench testing of the final model units was continued during the month.
Tests were completed on the "EM Scope and R-T. Tests have yet to be completed
on the Power Supply, Synchronizer and "X Scope. Some difficulty was encountered
with oscillation of the control amplifiers in the power supply.

Operation of the breadboard composite set-up was continued. The L0oo
- cycle modulation of the "X" Scope intensity was eliminated. It appears that the
dynamic range of the storage CRT is much smaller than originally claimed by the
manufacturer. It requires only about 3 volts to go from black to full brillance.
With such a small video range it may be necessary to use standardized video in
the signal circuits.

The entire breadboard system was moved to a better location which is
about 30 feet higher above terrain and where the radar can look above some near-
by interfering objects. Reassembly of the system in the new location will be
completed shortly and breadboard composite testing resumed. During the next
month the breadboard units will be replaced by final model units for the coms
posite {£gst set-up,
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